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Executive Summary 

 

Georgia’s monitoring plan proposes to monitor in four important ways. 

  

1) We plan to monitor how the Department of Education, other state agencies, local education agencies 

(LEAs), and contractors expend funds and to ensure expenditures are done in a manner consistent with 

requirements in EDGAR, OMB Circulars and Georgia Department of Education internal controls. The 

Georgia Department of Education internal controls include a rigorous approval and monitoring of all 

contracts, including monitoring milestones and deliverables. 

  

2) We plan to monitor each project in Georgia's approved Scope of Work using strategies consistent with 

project management.  Each project in the four reform areas is identified with a detailed list of activities.  

Georgia has assigned a lead person from the RT3 Implementation Office to ensure projects are on target 

with meeting performance measures. 

  

3) We plan to monitor how LEAs and other state agencies are actually implementing project plans and 

expenditure controls by conducting an onsite review of program implementation and fiduciary 

responsibilities.  The Cross-Functional Monitoring team will apply a set of indicators, determine the 

degree to which programs and fiduciary requirements are met, and provide written documentation with 

recommended and required corrective actions, if necessary.  The updated Cross-Functional Monitoring 

Indicators include indicators for the four reform areas. 

  

4) We plan to monitor each of the four reform areas in specific ways.  Standards and Assessment, Data 

Systems to Support Instruction, and Great Teachers and Leaders activities in Georgia's Scope of Work 

will be monitored through project management, including monitoring LEAs Scope of Work around three 

of the four reform areas. Georgia will monitor the Turning Around Lowest Achieving Schools reform 

area by ensuring LEAs are implementing the turnaround model for lowest achieving, SIG, and State-

Directed (NI-5 and higher) schools.  Each of the schools has a school improvement specialist (SIS) 

assigned to monitor and support each school.  School Improvement Specialists and their leads are 

required to provide formal feedback to schools on a periodic basis regarding how well the school is on 

target to meet the performance measures. 

  

A detailed protocol describing the processes for each of the areas above is included.  Georgia has included 

a list of appendices to further explain how such protocols will be accomplished.  The appendices are 

available upon request. 

  

The schedule for the onsite monitoring has been updated to accurately reflect LEAs with the highest risk 

rating will be monitored during the 2011-2012 school year.  The revised schedule will provide the LEAs 

and other state agencies a full year of implementation.   
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Background 

The Race to the Top (RT3) fund is a $4 billion grant opportunity provided in the American Recovery and 

Reinvestment Act of 2009 (ARRA) to support new approaches to school improvement.  The funds are 

made available in the form of competitive grants to encourage and reward states that are creating 

conditions for education innovation and reform, specifically implementing ambitious plans in four 

education reform areas: 

 Recruiting, preparing, rewarding, and retaining effective teachers and principals, especially where 

they are needed most; and 

 Adopting standards and assessments that prepare students to succeed in college and the 

workplace and to compete in the global economy; 

 Building data systems that measure student growth and success, and inform teachers and 

principals about how they can improve instruction; 

 Turning around our lowest-achieving schools. 

 

Georgia was awarded $400 million to implement the RT3 plan and the State Board of Education has 

direct accountability for the grant.  Georgia partnered with 26 school systems around the state in its 

application.  Half of the awarded funds will remain at the state level and half will go directly to partnering 

local education agencies (LEAs) via their Title I formula.  All funds are to be used to implement 

Georgia’s RT3 plan.  An MOU was signed by each district superintendent and board chair.   

 

Condition O of the grant award requires the grantee to monitor its grant and subgrant-supported activities 

to assure compliance with applicable Federal requirements and performance goals are being achieved 

through the entire grant period.  To meet this condition, the Georgia Department of Education (GaDOE) 

is submitting a written plan, protocols, and a schedule for subrecipient monitoring, including both 

programmatic and fiscal issues.  

 

Monitoring Plan 

The GaDOE monitoring plan consists of four major components: 

 Monitoring of Expenditures for LEA subrecipients – LEA subrecipients must submit for approval a 

Scope of Work and an annual budget through the Consolidated Application before funds can be 

expended.  The GaDOE must meet all procurement procedures before funds can be spent on the 

initiatives for which it has responsibility for implementing. The GaDOE RT3 Implementation Office 

is subject to internal control audits as well.  In addition, the GaDOE and subrecipients, LEAs and 

other state agencies must comply with the Federal Single Audit Act and testing of expenditures in 

accordance with the Federal Compliance Supplement.  
 
Monitoring of Expenditures for State Agencies (Direct Recipient) – State agencies receiving RT3 

funds from another state agency are designated as a direct recipient.  Direct recipient state agencies 

must comply with the approved budget aligned with Georgia’s approved scope of work for the 

agency.  Any changes to the approved state agency’s RT3 budget require approval from the RT3 

Implementation Office prior to implementation.  In addition, all state agencies defined as direct 

recipients must adhere to cash management guidelines and must comply with the same 1512 reporting 

process as with Stabilization and Education Jobs Funding.  State Agencies are required to enter 

information into the State Accounting Office (SAO) reporting system. SAO will submit 1512 data 

reporting for the State.  A copy of Attachment 2 “Best Practices Fact Sheet” on Cash Management 

Guidelines is available upon request.  

 

 Project Management – Two RT3 project managers and two budget analysts will monitor the 

execution of projects outlined in Georgia’s Scope of Work and the state agencies responsible for 

implementing RT3 initiatives to ensure that related activities remain in alignment with the four 

assurance areas listed above.   
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 Onsite Monitoring – A GaDOE onsite Cross-Functional Monitoring Team will visit each LEA 

subrecipient to apply the criteria included in the Monitoring Form. The high-risk LEA subrecipients 

will be monitored beginning in the 2011-2012 school year. In Georgia, LEAs were allocated funds in 

March 2011. A team from the RT3 Implementation Office, the two RT3 budget analysts and the 

budget analyst from the Governor’s Office of Planning and Budget (OPB) will conduct an onsite visit 

to the state agencies. OPB has primary responsibility for providing the Governor with the 

administrative support necessary for short and long term financial analysis and operating budget 

development, monitoring and fiscal control. Additional budget-related services include policy 

development, planning and accountability. OPB also provides management services dealing with 

strategic planning and the integration of performance measures and information into the budget 

process. 

 

 Monitoring the Four Reform Areas - A GaDOE onsite Cross-Functional Monitoring Team will visit 

each LEA subrecipient to apply the criteria included in the Monitoring Form. The Monitoring Form 

includes additional criteria to assess the implementation strengths and weaknesses in the four reform 

areas.  In addition, a highly effective State Director is assigned to each lowest-achieving school 

designated as Needs Improvement Year 5 or Higher (NI – 5+) and/or also receiving School 

Improvement Grant (SIG) funds. The School Improvement Specialists is responsible for monitoring 

the day-to-day implementation of the SIG, the RT3 reform model, and implementation of the RT3 

four reform areas as defined in the LEA’s Scope of Work.  (See Progress Monitoring for School 

Turnaround) and RT3 Monitoring Indicators. 
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Monitoring Protocols 

The Georgia Department of Education (GaDOE) has a comprehensive program and fiscal management 

monitoring plan for subrecipients of federal funds. The GaDOE will utilize the current monitoring 

processes/protocols in conjunction with enhanced monitoring protocols designed to address the specific 

requirements in RT3 to assure compliance with applicable Federal requirements and performance goals. 

 

In particular, the GaDOE monitoring protocols include: 

 

Monitoring of Expenditures for LEA subrecipients: 

Ensuring grantee (GaDOE) and subrecipients’ compliance with the Federal Single Audit Act provisions 

of OMB Circular A-133 which will include RT3 funds and testing of expenditures in accordance with the 

Federal Compliance Supplement.  A copy of the Single Audit report is located at 

https://www.audits.ga.gov/rsaAudits/loadRSAAudits.aud. A copy of the A-133 Compliance Internal 

Control Tool (Attachment 1) is available upon request.  The State used the protocol described below to 

comply with A-133 requirements for the State Fiscal Stabilization Fund (SFSF).  The State will use the 

same policies and procedures for RT3 subrecipients. 

 

Policies and procedures established for auditing SFSF: 

In deciding which organization or organizations the Department of Audits (DOA) would perform Federal 

compliance work for the State Fiscal Stabilization Fund Cluster, DOA considered each organization 

which reported expenditures related to the State Fiscal Stabilization Fund Cluster and applied a risk based 

approach, following the guidance provided in OMB Circular A-133, to make the selection. 

  

For FY 2009, DOA conducted Stabilization audit work at the Department of Education.  In FY 2009, the 

Department of Education expended approximately $157 million of State Fiscal Stabilization Fund Cluster 

funds.  This represented approximately 80% of all State Fiscal Stabilization Fund Cluster expenditures by 

the State of Georgia. 

 

For FY 2010, DOA currently plans to conduct audit work on Stabilization at the Department of 

Education, Department of Corrections, and the Department of Juvenile Justice.  DOA is monitoring 

activity at other sites to determine the need to audit at additional locations. 

 

 Utilizing the GaDOE expenditure reporting process (DE 046) to obtain confirmation that RT3 

funds granted to LEA subrecipients were expended and requiring LEA subrecipients to detail 

expenditures in accordance with the Financial Management for Georgia Local Units of 

Administration (LUAs) and the Consolidated Application Submission Process. 

o Financial Management for Georgia Local Units of Administration, a joint project between the 

Georgia Department of Education and the Governmental Training Division of the Institute of 

Government and the Georgia Center for Continuing Education, University of Georgia, has been 

written to assist LUAs in solving day-to-day financial management problems. Additionally, this 

manual provides guidance to LUA fiscal personnel and serves as a useful training and 

reference source for LUA employees.  LUAs are required by Georgia law [O.C.G.A. 20-2-167 

(b) (1)] to comply with uniform regulations established by the State Board of Education 

relative to the statewide uniform computerized budget and accounting system.   

o Rule 160-5-2-.23, of the Georgia Board of Education incorporates this manual by reference.  

Section I covers accounting and financial reporting principals and procedures in a 

governmental environment.  Financial reporting is presented in Section II, including specific 

reporting requirements imposed by the Quality Basic Education Act (QBE).  Section III 

reviews various accounting subsystems.  A variety of financial management topics are 

discussed in Section IV.  Section V includes travel regulations, records management, and 

state and federal program fiscal requirements.  Section VI provides records management 

https://www.audits.ga.gov/rsaAudits/loadRSAAudits.aud
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guidance to RESAs.  Detailed appendices provide useful references for LUA administrators 

and fiscal personnel. A copy of the manual is located at 

http://public.doe.k12.ga.us/pea_infosys_data.aspx?PageReq=PEAISDFinMan. In addition, the 

RT3 Implementation Office has published a “best practices fact sheet” on Cash Management 

Guidelines.  A copy of the “best practices” (Attachment 2) is available upon request.   

 

LEA subrecipients are required to submit a budget to the Georgia Department of Education for approval 

through the Consolidated Application. The Program Manager reviews the budget submitted by the LEA 

to determine that funds are appropriately budgeted according to grant guidelines.  (For RT3 subrecipients, 

two budget analysts assume the responsibility of Program Managers.) Final approval of budgets must be 

made by the Deputy Superintendent for RT3 Implementation.  Upon approval by the Deputy, budget 

analysts submit a recommendation to place funds in Grants Accounting Online Reporting System 

(GAORS). Grants Accounting compares the list of approved budgets to the list approved by the State 

Board of Education (SBOE) since all Federal grant funds allocated to an LEA must be approved by the 

SBOE before posting funds in GAORS. The Finance Business Office (FBO) must report discrepancies to 

the State Superintendent of Schools. Budget amendments are submitted and approved through the same 

process as initial subrecipient budgets. Any funds remaining at the end of a fiscal year are carried over to 

the next fiscal year. LEA subrecipients must submit a new budget for the carryover funds through the 

Consolidated Application. The Consolidated Application guide is located at 

http://www.doe.k12.ga.us/tss.aspx?PageReq=TSSConsApp. 

 

Cash Management Periodic Review: 

The Race to the Top Quarterly Report (provided to each LEA) and the LEAs substantiating expenditure 

report are submitted electronically on a quarterly basis to the RT3 Budget Analysts. The cumulative RT3 

Quarterly Report is due on the 15
th
 day of the following month and users can find the instructions on the 

second tab of the form.  The Quarterly Report and expenditures report will be utilized to confirm 

compliance with the LEAs budget submission, the LEAs Scope of Work (SOW), and Georgia DOE Cash 

Management guidelines. A copy of the Cash Management guide (Attachment 4) is available upon request.   

 

In addition to the annual audit (required by OMB A-133) and the RT3 quarterly review, Georgia DOE 

may periodically request a monthly invoice to ensure compliance with SOW, Budget, and Cash 

Management. 

 

RT3 Funds Remaining at Year End: 

Any unspent RT3 funds at year end will be added to the LEA’s next year’s budget.  For example:  In Year 

1, a LEA is awarded $500,000 but only spent $400,000.  RT3 Implementation Office will add the 

$100,000 remaining to the Year 2 award.  If the same LEA is awarded $750,000 for Year 2, the amount 

submitted to the State Board of Education for budget Year 2 is $850,000.  The LEA will prepare a budget 

for the entire $850,000 in Consolidated Apppplication.  All RT3 funds expire September 30, 2014. 

 

Consolidated Application Budget Submission: 

September 1 is the Consolidated Application deadline for RT3 budget submission for subsequent 

years.   

 FY12 September 1, 2011 

 FY13 September 1, 2012 

 FY14 September 1, 2013 

 

 Utilizing the GaDOE Procurement and Internal Support Services Procedure Manual for all funds 

expended by the RT3 Implementation Office for the projects it has direct responsibility for 

http://public.doe.k12.ga.us/pea_infosys_data.aspx?PageReq=PEAISDFinMan
http://www.doe.k12.ga.us/tss.aspx?PageReq=TSSConsApp
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implementing. Procurement must be based on competitive bidding whenever possible.  Purchases less 

than $5,000.00 may be made without competitive bidding. Small and minority businesses should be 

given a fair and equal opportunity to participate in the state’s purchasing process.  Agencies must 

follow the Order of Precedence that has been set by the State Procurement Division (SPD) when 

purchasing commodities or services.  The agency may purchase commodities and services within the 

agency’s Delegated Purchase Authority; however certain procurements, such as Requests for 

Proposal discussed below, must be coordinated with the SPD.   

 

1. Whenever an agency identifies the need for a good, commodity or service, the process should 

begin with the development of specifications by the user, for example an engineer or other 

procurement official.  The end user submits a written request for the commodity or service to the 

Agency Procurement Officer (APO) along with specifications.  The APO should determine 

whether the commodity or service can be procured from a statewide or agency contract, or other 

mandatory sources.  The APO must follow the Order of Precedence discussed below in making 

this determination.  

 

2.  If the dollar amount of the purchase is less than $5,000.00 the APO will be able to purchase the 

item or service without competition.  If the dollar amount is more than $5,000.00, the APO must 

use competitive bidding procedures.  The APO must next determine whether the item or service 

to be purchased is within the agency’s Delegated Purchasing Authority (DPA).  If the dollar 

amount of the purchase is within the agency’s DPA, the APO can process the solicitation.  The 

APO must post the solicitation on the Georgia Procurement Registry where the solicitation is 

$10,000.00 or higher.  An exception to this rule pertains to Sole Source procurements, which 

must be posted for procurements over $5,000.00.  If the dollar amount of the purchase exceeds 

the agency’s DPA the solicitation must be processed by the SPD.  In this case the agency must 

submit a requisition along with other pertinent documentation, including specifications to the 

SPD.  

 

3. The SPD will review the requisition and other documentation submitted by the agency for 

completeness.  The SPD will review specifications to ensure that they are not too restrictive so as 

to preclude competition.  The SPD Buyer will coordinate with the agency throughout the 

solicitation process until a contract has been awarded.  

 

 Utilizing the GaDOE system of internal controls and internal audits to maintain an effective system of 

accountability for all funds.  An effective system of internal control: provides accountability for 

meeting GaDOE goals; promotes operational efficiency; improves the reliability of financial 

statements; strengthens compliance with laws and regulations; and reduces the risk of financial or 

other asset losses due to fraud, waste, or abuse. Responsibility for internal control begins with State 

Superintendent of Schools and extends to all GaDOE employees. Management’s role is to design, 

implement, monitor, and periodically evaluate internal control.  There are five components of internal 

control.  The five components are listed below. A brief description is given on how each component 

relates to establishing an effective system of internal control. 

1.  Control Environment – Internal control requires an adequate control environment foundation.  

The control environment reflects top management’s expectations for how seriously GaDOE 

employees should view and execute their fiduciary responsibilities.  The attitude and concern that 

top management expresses for having an effective system of internal control must be definitive, 

clear, and permeate GaDOE.   

2. Risk Assessment – The process of analyzing potential events and considering likelihood and 

impact to determine those events’ possible impact on achievement of GaDOE’s goals. 

Management must assess the risk of unexpected potential events and expected events that could 

have a significant impact.    
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3. Control Activities – Policies and procedures established and implemented to help ensure GaDOE 

operations are effectively carried out.  Control activities occur throughout GaDOE, at all levels, 

and in all functions.  They include: a. authorization; b. review and approval; c. verification; d. 

reconciliation; e. physical security over assets; f. segregation of duties; g. education, training, and 

coaching; and, h. performance planning and evaluation. 

4.  Information and Communication – An effective system of internal control requires 

communicating relevant information to enable people to carry out their responsibilities.  To be 

effective communication must occur downward, across, and upward in GaDOE.  An effective 

information and communication process ensures that all GaDOE personnel receive a clear 

message from the State Superintendent of Schools that internal control must be taken seriously.  

5. Monitoring – The process of assessing the presence and functioning of internal control 

components and making continuous improvements. Monitoring can be accomplished by routine 

management activities, separate evaluations, or both.  It is the assessment by management to 

determine if controls are operating as intended and the controls are modified as appropriate for 

changes in conditions. To be effective, monitoring of internal control must occur in the normal 

course of business. A copy of the GaDOE Procurement and Internal Support Services Procedure 

Manual is available on the GaDOE intranet at doepolicies. 

 

Establishing and implementing data reporting requirements in accordance with Section 1512 of the 

American Recovery and Reinvestment Act of 2009 (ARRA).  Georgia will use the same data 

collection and reporting protocol established for the State Fiscal Stabilization Fund (SFSF) to 

comply with Section 1512 data collection and reporting for RT3. Georgia State Accounting Office 

(SAO) developed the STAR Application of the COGNOS Solution for Stimulus Tracking. SAO is 

the State agency responsible for the following duties: 

o Establishing statewide accounting and reporting standards and practices.  

o Operating and improving statewide financial and human capital management systems.  

o Preparing the state's Comprehensive Annual Financial Report (CAFR); the annual audited 

financial statement for the entire state entity.  

o Providing statewide financial information on interim basis.  

o Training state accounting and payroll personnel in new policies, procedures and standards.  

o Improving accountability, efficiencies and internal controls.  

 

All subrecipients receiving RT3 funds will be required to comply with SAO protocol. A copy of the 

SAO State Monitoring Protocol (Attachment 5) is available upon request.   

 

Specifically for LEA subrecipients, each quarter the GaDOE collects the required ARRA data from 

LEA subrecipients using the STAR Application of the COGNOS Solution for Stimulus Tracking (a 

data collection tool).  LEAs are required to enter their cumulative (Grant to date) expenditures for 

function and object along with vendor information.  Before every collection, GaDOE notifies the 

LEAs and holds a webinar training session to review the process with all subrecipients (see 

http://elluminate.gavirtualschool.org/doe/index.html).  LEAs are informed of the open window dates 

for ARRA reporting and given the reporting website address:  https://stimulusreporting.gadoe.org.   

 

 Reviewing the risk assessment for each local education agency receiving RT3 funding.  The Georgia 

Department of Education has the responsibility to monitor high-risk local educational agencies 

(LEAs).  The GaDOE defines high risk as: 

 LEAs showing evidence of serious or chronic compliance problems; 

 LEAs with financial audit findings; 

 LEAs with a high number of complaints from parents and other stakeholders about program 

implementation; and 

 LEAs with complaints from parents and other stakeholders about fraudulent use of funds. 

http://elluminate.gavirtualschool.org/doe/index.html
https://stimulusreporting.gadoe.org/
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In addition, other elements may cause an LEA to be determined as high risk: 

 LEAs receiving Race To The Top (RT3) allocation in the top 25 percent of LEAs receiving the 

greater portion of Race To The Top funding in a fiscal year; 

 LEAs having new personnel not familiar with program requirements; 

 LEAs having directors/coordinators not attending Department training sessions; and 

 Other items listed on the Risk Assessment Checklist. 

Thus, a high risk assessment does not necessarily mean an LEA is not performing the requirements of 

the program, federal regulations, or administrative procedures.  It does mean that an LEA may be at a 

high risk of having program elements that could lend themselves to causing an LEA to perform the 

activities associated with the federal rules, regulations, and administrative procedures in a manner that 

keeps the LEA in compliance.  

 

An annual risk assessment is completed for each LEA subrecipient.  LEA subrecipients identified as 

high risk will be monitored onsite as a priority each year of the grant and depending on the results 

may be scheduled for additional onsite monitoring.  Medium-risk subrecipients will be monitored on 

an annual basis beginning the second year of the grant. Low-risk LEA subrecipients will be 

monitored onsite at least once during the grant cycle.  A copy of the FY 11 risk assessment 

(Attachment 6) is available upon request. 

 

Monitoring of Expenditures for State Agencies  

State agencies designated as direct recipients are required to sign a Memorandum of Agreement with the 

Governor’s Office of Planning and Budget (OPB), the State agency responsible for the disbursement of 

funding for the RT3 grant.  The purpose of the agreement is to specify the agency’s role in implementing 

parts of the RT3 grant, including a budget for each activity.  Each participating agency is required to 

submit a budget for approval.  Any changes to the approved budget require approval from the RT3 

Implementation Deputy Superintendent prior to implementation.  OPB will provide disbursements to the 

agency.  The agency will submit in writing to OPB a request for funds expended which support the work 

described in the agreement. The request will be submitted by the 15
th
 of each month.  OPB will then make 

payments to the agency. A copy of an agency’s MOU (Attachment 3) is available upon request. 
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Project Management  

 Conducting subrecipients’ desk reviews of Scopes of Work and holding webinars on a quarterly basis 

to determine the progress subrecipients are making towards meeting approved Scopes of Work.  An 

approved Scope of Work (SOW) is required for all RT3 initiatives and projects. For the RT3 

initiatives and projects managed by the RT3 Implementation Office, SOW must be approved by the 

State Board of Education as requests are made to enter into contracts with providers. SOW for LEA 

subrecipients must be submitted for approval to the GaDOE through the Consolidated Application.  

The Assurances component of the Consolidated Application requires LEA subrecipient to agree to 

Part 75 Direct Grant Program requirements in Education Department General Administrative 

Regulations (EDGAR).   

 The Georgia Department of Education monitors contracts through its online contracts database.  

Contracts to meet Georgia’s RT3 Scope of Work are included in the online contract.  All contract 

requests must be entered in the contracts database.  In addition to a plethora of information required 

by Georgia’s procurement laws, each contract must respond to the following: 

o What will the vendor be doing? This includes a scope of services and a justification for the 

contract. 

o How will the vendor be paid? This includes payment procedures and methods. 

o When will the vendor perform the services? This includes a list all crucial milestones, 

including any dates where deliverables are due and any dates that are pertinent to the contract 

as well as a risk assessment. 

Each contract is assigned a program manager who is responsible for monitoring the milestones.  

There are several automatic notices (milestones report, 14-day milestone due date report, 

milestones not met report) to sent to managers, and supervisors to ensure appropriate monitoring 

of all contracts.   

 

Onsite Monitoring  

 Conducting onsite monitoring of LEA subrecipients based on the current risk analysis process. 

Georgia’s Race to the Top grant is not an add-on that is separate from all other education reform work 

in the State.  As such, training GaDOE program managers and specialists (responsible for monitoring) 

on RT3 program quality and fiscal compliance is central to the onsite monitoring process.  A GaDOE 

onsite Cross-Functional Monitoring Team visits an LEA to apply the criteria included in the 

Monitoring Form. The Monitoring Form includes the requirements under Part 80 of EDGAR. The 

Monitoring Form has been updated to include RT3 indicators. The following procedures are followed 

for the on-site monitoring visit: 

o Selection of LEAs to be Monitored 

 LEAs are monitored on a three year cycle. Approximately one-third of the LEAs are 

monitored each year. As part of the process in determining which LEAs are to be monitored, 

GaDOE conducts a risk assessment using a combination of programmatic and fiscal elements. 

Consequently, LEAs with audit or monitoring findings requiring a return of monies, or a high 

number of complaints from parents and other stakeholders are monitored within the year of 

the LEA audit or monitoring report and the written complaint. For example, if an LEA is 

audited in FY10 for FY09 and the GaDOE receives the report of findings in FY10 before the 

end of the monitoring cycle, the LEA would be included as an LEA to receive an onsite 

monitoring visit. In addition, onsite monitoring outside of the scheduled cycle may be 

arranged as needed if an LEA evidences serious or chronic program quality and compliances 

problems. A copy of all documentation is maintained with the GaDOE. A copy of the 

Monitoring Form (Attachment 7) is available upon request. 

 

o Onsite Cross-Functional Monitoring Team 

 Each onsite Cross-Functional Monitoring Team consists of two to five members. The 

specific make-up of particular teams is determined by the programs being monitored in an 
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LEA. Each Cross-Functional Monitoring Team consists of a Team Lead and other team 

members as determined by need. The 26 RT3 partner LEA teams will include staff from the 

RT3 Implementation Office and the two budget analysts paid with RT3 funds. 

 

o Preparation Prior to Onsite Visit 

Training and technical assistance is provided for LEA personnel prior to an onsite visit. The 

training is scheduled during the summer or fall prior to the onsite monitoring visit. Training 

includes an explanation of how the Monitoring Form will be applied during the visit. The 

LEA prepares documentation for each of the components on the monitoring checklist prior to 

the visit. The LEA may solicit technical assistance from the RT3 Implementation Office 

regarding appropriate documentation for monitoring prior to the visit. 

 

o Onsite Monitoring Visit 

The onsite visit typically lasts for one to three days. During the onsite visit, the team reviews 

documentation and interviews the LEA staff and other stakeholders. As mentioned in the 

Background section, the onsite monitoring visit for RT3 subrecipients will be enhanced to 

include lowest achieving schools visits to interview teachers, parents, business and 

community members to determine the impact of RT3 initiatives on all aspects of teaching and 

learning and school operation.  

 

The Team Lead is responsible for ensuring that each LEA is asked to report any fraudulent 

activities occurring in the program and whether or not the LEA has been asked to participate 

in any fraudulent activities for the program. The GaDOE Fraud Appendix for Program 

Operations Manuals is used to guide the team lead through this interview process. In addition, 

the GaDOE internal audit division has developed General Grant Fraud Indicators guidelines 

to be used during onsite monitoring process. The indicators may indicate fraud, waste, or 

abuse related to grant funded programs. The existence of such indicators does not necessarily 

mean that problems are present, but that the program may require additional scrutiny, follow-

up, or analysis.  

 

 Monitoring Feedback and Follow-up 

After the onsite monitoring visit, the Cross-Functional Monitoring Team Lead discusses item ratings 

with team members and develops the final report after the team reaches consensus. The GaDOE 

provides this comprehensive monitoring report to the LEA within 30 business days of the onsite visit. 

The report will be sent to the LEA Superintendent and RT3 Coordinator/Project Manager. The report 

contains recommendations, findings, and required actions that together provide an analysis of the 

implementation of RT3 Scope of Work. 

 

Upon receipt of the final report from the SEA, the LEA has 30 business days to respond to any 

required actions. When the monitoring team determines that the response indicates that the LEA has 

taken steps to ensure full compliance in the identified areas, a notice is sent to the LEA approving the 

proposed corrective actions. 

 

The RT3 team members will monitor the implementation of the timeline of the LEA subrecipients 

corrective action(s) and recommend(s) appropriate alternatives if strategies are not implemented in a 

timely manner. Any LEA failing to correct deficiencies outlined in the LEA written corrective action 

timeline are subject to a delay of funds until corrections are made. 

 

The RT3 Implementation Office will maintain a database of all onsite visit reports by monitoring 

cycle. Summary analyses of the findings, recommendations, and commendations/best practices from 
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the reports provide a more complete picture of implementation, and inform efforts to provide 

leadership activities and technical assistance to the LEA. 

 

Onsite monitoring of SIG, RT3 reform model, and RT3 four reform areas  

 The LEA must enter into an annual state directed improvement contract with non-negotiable terms 

and conditions directed by the GaDOE.  

 

 GaDOE school improvement specialist or State Director is assigned to the school to monitor and 

provide direct supervision in the implementation of all school improvement actions including actions 

that are required to implement the model for SIG schools, RT3 reform model, and RT3 four reform 

areas:  

o Directly involved in decisions regarding replacement of staff (e.g., principal);  

o Ensures that instructional frameworks are used appropriately in each classroom;  

o Ensures benchmark assessments are given and results are analyzed to guide instruction;  

o Oversees implementation of 45 day short-term action plans;  

o Ensures that the leadership team analyzes teacher attendance and develops action plan if 

needed;  

o Ensures that the leadership team analyzes student attendance and develops action plan if 

needed;  

o Ensures that the leadership team analyzes discipline records and develops action plan if 

needed;  

o Ensures that the leadership team addresses targeted areas from the Georgia Assessment of 

Performance on School Standards (GAPSS) review through the short-term action plans;  

o Assists with the completion of a weekly progress report for submission to the superintendent 

and lead school improvement specialist; 

o Assists with alignment of the school budget to ensure that it supports the school improvement 

plan and the improvement contract; 

o Provides and/or ensures targeted professional learning; 

o Participates in the GaDOE Summer Leadership Academy (SLA) and/or assistance with 

follow-through in the implementation of strategies from the SLA; 

o Participates in required GaDOE-provided professional learning with follow-up.  

 

 Other Mandates for State Directed Schools  

o Participate in an additional GAPSS review at NI-5, NI-7, and NI-9;  

o Provide training, implementation and monitoring reform strategies; and  

o Hire instructional coaches for specific content areas of need based on AYP results.  

 

 Customized Contract Expectations  

o In addition to the set of non-negotiable actions, a set of customized expectations will be 

developed annually by the GaDOE with each school and system to address the unique issues 

that school faces in the coming school year. These expectations will be based on the most 

recent school data analysis available.  

 

 Monitoring Short-Term Action Plan Process  

School Improvement Specialists must use the following steps to monitor the short-term action plan 

o Revisit the short-term action plan as a standing leadership team agenda item. The agendas of 

the leadership team meetings should be aligned to the prioritized strategies outlined in the 

short-term action plans. The role of the leadership team is to determine weekly/biweekly 

actions that must be accomplished and barriers that must be removed in order to reach full 

implementation of the short-term action plan. The agendas and actions planned should be 
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routinely discussed with teachers. Awareness walks, peer observations, demonstration 

lessons, outside consultant support and any other professional learning should all support the 

priorities of the plans. Typically, if the leadership team meets weekly, eight to twelve 

leadership team meetings are held prior to establishing the subsequent short-term action 

plans. 

  

o During leadership team meetings, determine progress with implementation of the strategies to 

address the four RT3 reform areas in the MOU and Contract.  

What is an implementation strength?  

What actions were taken?  

How will successes be celebrated?  

What is the impact on student learning?  

 

o During leadership team meetings, identify barriers to implementation of the four reform in 

the MOU and Contract areas.  

What is an implementation concern/issue?  

Why is it an issue?  

What are the barriers?  

What actions will be taken to mitigate barriers?  

How will the actions be monitored?  

 

o At the end of each short-term action plan cycle, determine the quality of implementation of 

strategies identified in the four reform areas of the MOU and Contract. Include artifacts and 

evidences in the progress check and record implementation status.  

 

o Following the short-term action planning process, a school may scaffold the improvement 

effort and make it more manageable. As the leadership team implements the short-term action 

plan, it continues to embrace the school improvement plan as a living document. 

Georgia’s statewide system of support for lowest achieving schools is detailed in the School 

Improvement Fieldbook: A Guide for Advancing Student Achievement. State Directed 

Improvement Contract Process begins on page 45 of the guide.  The Fieldbook is located at   

http://www.gadoe.org/tss_school.aspx?PageReq=TSSNeedsImprovement.  Progress 

Monitoring Process for NI 5+, SIG, RT3, RT3/SIG Schools (Attachment 8) provides a 

detailed list of reports and responsibilities. Attachment 8 is available upon request. 

 

  

http://www.gadoe.org/tss_school.aspx?PageReq=TSSNeedsImprovement
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Monitoring Schedule for: Monitoring Expenditures of LEA subrecipients 

 Annually 

Consolidated Application Budget Submission 

September 1 is the Consolidated Application deadline for RT3 budget submission for subsequent 

years.   

FY12 September 1, 2011 

FY13 September 1, 2012 

FY14 September 1, 2013 

 

Single Audit that complies with OMB Circular A-133 

In addition to the annual audit (required by OMB A-133) and the RT3 quarterly review, Georgia DOE 

may periodically request a monthly invoice to ensure compliance with SOW, Budget, and Cash 

Management. 

 

 Quarterly 

The Race to the Top Quarterly Report (provided to each LEA) and the LEA’s substantiating 

expenditure report are submitted electronically on a quarterly basis to the RT3 Budget Analysts. The 

cumulative RT3 Quarterly Report is due on the 15
th
 day of the following month and users can find the 

instructions on the second tab of the form. The Quarterly Report and expenditures report will be 

utilized to confirm compliance with the LEA’s budget submission, the LEA’s Scope of Work (SOW), 

and Georgia DOE Cash Management guidelines.  

 

 Year End 

RT3 Funds Remaining at Year End 

Any unspent RT3 funds at year end will be reallocated to the LEA to use during the remaining years 

of the grant.  For example:  In Year 1, a LEA is awarded $500,000 but only spent $400,000.  The RT3 

Implementation Office will add the $100,000 remaining to the Year 2 award.  If the same LEA is 

awarded $750,000 for Year 2, the amount submitted to the State Board of Education for budget Year 

2 is $850,000.  The LEA will prepare a budget for the entire $850,000 in the Consolidated 

Application.  All RT3 funds expire September 30, 2014. 
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 Monitoring Schedule for: Monitoring Expenditures of State Agencies (Direct) 

 

Annually 

      State Agencies must comply with the Single Audit requirements of OMB Circular A-133. 

 

Quarterly 

OPB will periodically request a monthly invoice to ensure compliance with approved Scope of Work, 

Budget, and Cash Management.  OPB and the GaDOE RT3 Implementation Office will compare 

draw down of funding (quarterly) to the required 1512 reporting to US DOE.  OPB will periodically 

request expenditure reports to verify compliance with 1512 reporting. 

 

GaDOE RT3 Implementation Office, in collaboration with OPB, will reconcile year end expenditures 

of approved budget to ensure compliance with the SOW and budget.  Any changes to the approved 

state agencies RT3 budget require approval from the RT3 Implementation Office prior to 

implementation.  
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Monitoring Schedule for Project Management 

Georgia’s RT3 Implementation Office will utilize the services of one lead project manager and one 

additional support person.  The project management team is responsible for developing a project plan; 

including defining and confirming the project goals and objectives, identifying tasks and how goals will 

be achieved, quantifying the resources needed, and ensuring budgets and timelines are tracked through 

project completion. It also includes managing the implementation of the project plan, along with adhering 

to the GaDOE’s internal controls to ensure that there is accurate and objective information on 

performance goals and targets relative to the state’s Scope of Work, and the mechanisms to recommend 

actions when milestones are at risk. 

 

Weekly 

Ongoing review of the 21 projects of which the GaDOE is responsible as well as the state agency 

projects.  This includes assessing risk and notifying the appropriate personnel of any outstanding issues. 

 

Monthly 

Report to the State Board of Education on project milestones, successes, and potential risks. 

Report to the U.S. ED RT3 Office. 

 

Quarterly 

Beginning July 2011, host Webinars with GaDOE and state agencies to review milestones, share best 

practices, and assess potential risk. 

 

Annually 

Report on performance targets and project milestones. 
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Monitoring Schedule for Onsite Monitoring of State Agencies (Direct) 

 

State Agency (Direct) Initiative Date of Onsite 

Visit 

 

University System of Georgia Operational Data Storage System April 2012 

 

University System of Georgia Data System 

 

May 2012 

Professional Standards Commission Data System and Master Teacher 

Program 

 

June 2012 

Georgia Student Finance Commission Data Systems July 2012 

 

Governor’s Office of Student 

Achievement 

Student Matching Data System 

 

January 2013 

Office of Planning and Budget Innovation Fund February 2013 

 

Department of Early Care and Learning 

(Pre-K) 

Implementation of Classroom Assessment 

Scoring System (CLASS) and Family 

Support Resources 

 

April 2013 

Technical College System of Georgia Data Collection and Reporting of Teacher 

Prep Data 

June 2013 
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Monitoring Schedule for Onsite Monitoring of LEA subrecipients 

 

Onsite Monitoring Schedule based on  

2010-2011 High Risk LEA Subrecipients 

 

District Name 

LOW, MED 

or HIGH 

Risk 

RT3 

Partner 

LEA 

Onsite 

Visit 

2011-2012  

Onsite 

Visit 

2012-2013  

Onsite 

Visit 

2013-2014  

Onsite 

Visit 

2014-2015 

Ben Hill County LOW YES  X   

Bibb County MED YES X  X  

Burke County LOW YES  X   

Chatham County LOW YES  X   

Cherokee County LOW YES X*   X 

Clayton County LOW YES  X  X 

Dade County LOW YES   X  

DeKalb County HIGH YES X X X X 

Dougherty County HIGH YES X X X X 

Gwinnett County LOW YES  X  X 

Hall County LOW YES   X  

Henry County LOW YES   X  

Meriwether County LOW YES   X  

Muscogee County LOW YES  X  X 

Peach County MED YES X  X  

Pulaski County LOW YES  X   

Rabun County LOW YES    X 

Richmond County LOW YES X  X  

Rockdale County LOW YES   X  

Spalding County LOW YES    X 

Treutlen County LOW YES  X   

White County LOW YES  X   

Atlanta Public Schools HIGH YES X X X X 

Carrollton City LOW YES    X 

Gainesville City MED YES X  X  

Valdosta City LOW YES  X   

 

*Added due to expanded ESEA Title I monitoring. 
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Monitoring of Performance Measures 

The Governor’s Office of Student Achievement will design and implement evaluations of Race to the Top 

(RT3) programs.  Program design will include methodologies to: 

(1) Monitor/audit any proposed performance measures;  

(2) Determine impact of initiatives on the four RT3 goals; and  

(3) Determine which initiatives merit continued investment after RT3 funding ends.   
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List of Attachments available upon request 

 

Attachment 1.  A-133 Compliance Internal Control Tool. 

 

Attachment 2. “Best Practices Fact Sheet” on Cash Management Guidelines.  

 

Attachment 3.  Office of Planning and Budget MOU. 

 

Attachment 4.  The Quarterly Report Cash Management.   

 

Attachment 5.  State Accounting Office State Monitoring Protocol.  

 

Attachment 6.  LEA Risk Assessment. 

 

Attachment 7.  LEA Monitoring Form. 

 

Attachment 8.  Progress Monitoring Process for NI 5+, SIG, RT3, RT3/SIG Schools. 
 

 

 

 

 

 

 

 

 

 


